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October 8, 1993

Mr. Carlos Sanchez ''''•*
United S t a t e s Environmental Protection Agency
Region 6 Headquarters
1445 Ross Avenue, 7th F l o o r
Dallas, Texas 75202-2733
S u b j e c t : RSR Corporation Si t e , Dallas Hous ing Authority S i t e (Operable Unit 2)

Month ly Progress Report: Report No. 1
Dear Mr. Sanchez:
Camp Dresser and M c K e e Inc. ( C O M ) , on behalf of Dallas H o u s i n g Authority (DHA),
is pleased to provide EPA with a monthly progress report as required under the
Adminis trative Order on Consent For Remedial I n v e s t i g a t i o n / F e a s i b i l i t y S t u d y and
Removal Actions, dated August 9, 1993, for the Dallas Housing Authority (Operable
Unit 2), at the RSR Corporation site in Dallas, Texas.
T h i s monthly progress report describes the actions taken during the previous month
( S e p t e m b e r ) , to comply with the Consent Order, and describes work planned for this
month.
In September , the f o l l o w i n g activities occurred:
1) On September 8, 1993, a payment to tal ing $22,526.69 was made by DHA to the

Hazardous Substances S u p e r f u n d ;
2) On September 8, 1993, a not i f i cat ion letter was sent to EPA with the names

ti t l e s and qual i f i ca t ions of personnel to carry out the Consent Order work.
3) On September 22, 1993, asbestos speci f ications were submitted to EPA for

approval.
4) On September 23, 1993, the f o l l o w i n g Projec t Plans were submitted to EPA:

a) Project Workplan for Demolition and Removal Action;
b) Projec t Workplan for RI/FS activities;
c) S a m p l i n g and Analysi s Plan for Demolition and Removal Action;
d) S a m p l i n g and Analys i s Plan for RI/FS activities;
e) S i t e H e a l t h and S a f e t y Plans for the Demolit ion and Removal Action and the

R I / F S activities.
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For the month of October, the f o l l o w i n g tasks are scheduled:
1) On October 8, 1993, two reports ti t led 'Summary of Area Demographic

Characteristics' and ' S u m m a r y of Ecological Characteristics' will be submitted to
EPA;

2) During this month, the scope of services for a licensed surveyor will be prepared.
T h i s will establish a 50 f o o t grid for soil sampl ing, and obtain contour elevations
and base map information across the site;

3) It is planned to place the asbestos abatement work out for bid.
4) Development of construction sp e c i f i ca t i on s and p lans for the demolition of

approximate ly 165 buildings and removal of contaminated soil will continue.
No sampling events or tests occurred during the month of September,and no data has
been received. There are no problems or anticipated delays to report at this time.
The pro j e c t is proceeding smoothly and we look forward to continuing our work with
you toward remediation of the DHA site. Your pro f e s s i onal manner of working is
greatly appreciated. If you have any questions regarding this monthly progress report,
please call Chuck McLendon in the Dallas o f f i c e at (214) 308-9000.
R e s p e c t f u l l y Yours,
C A M P D R E S S E R & McKEE I N C .

Chuck McLendon, P.E.
xc: Lori H e n d e r s o n / D a l l a s H o u s i n g Authority

Tim L o t t / D a l l a s Housing Authority
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